

Fiscal Year **[2022-2023]** North Country Public Health Region Integrated Preparedness Plan

Training/Exercise	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	Target Audience	Relevant Capabilities	Organization Responsible
MCM-ORR Training/Exercise Requirements															
FEMA IS-250.a (online) Communications Training		6			10			18			27		PHN Staff & Partners	Capability 6	NCHC & Partners
Staff Notification & Assembly Drill (quarterly)		6			10			18			27		RCC Partners	Capability 8	NCHC PHEP Coordinator
Site Activation Drill (quarterly)		6			10			18			27		RCC Partners	Capability 8	NCHC PHEP Coordinator
Facility Setup Drill (quarterly)		6			10			18			27		RCC Partners	Capability 8	NCHC PHEP Coordinator
Additional Planned Trainings/Exercises															
POD 101 Training							15						RCC Partners	Capability 8	NCHC and Partners
Workshop Lafayette POD Plan				5									Lafayette POD Partners	Capability 8	NCHC and Partners
Tabletop Lafayette POD					12								Lafayette POD Partners	Capability 8	NCHC and Partners
Mass Casualty Plan meeting									12				RCC Partners	Capability 5	NCHC and Partners
Mass Casualty Plan Workshop										19			PHN and Partners	Capability 8	NCHC and Partners
Drive Thru POD Training											8		PHN and Partners	Capability 8	NCHC and Partners
Drive Thru POD Workshop										12			PHN and Partners	Capability 8	NCHC and Partners

Fiscal Year [2023-2024] North Country Public Health Region

Training/Exercise	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	Target Audience	Relevant Capabilities	Organization Responsible
MCM-ORR Training/Exercise Requirements															
Staff Notification & Assembly Drill (quarterly)		10			15			22			28		RCC Partners	Capability 8	NCHC PHEP Coordinator
Site Activation Drill (quarterly)		10			15			22			28		RCC Partners	Capability 8	NCHC PHEP Coordinator
Facility Setup Drill (quarterly)		10			15			22			28		RCC Partners	Capability 8	NCHC PHEP Coordinator
Dispensing Throughput Full-scale Exercise (every 5 years)													RCC Partners	Capability 8 & 9	NCHC PHEP Coordinator
Additional Planned Trainings/Exercises															
Closed POD Training			20										All Closed POD partners	Capability 8	NCHC PHEP Coordinator
Workshop Colebrook POD Plan						16							Colebrook Regional POD partners	Capability 8	NCHC Colebrook Regional POD partners
Tabletop Colebrook POD Plan								5					Colebrook Regional POD partners	Capability 8	NCHC Colebrook Regional POD partners
Seminar Drive Thru POD Planning		22											Regional POD partners	Capability 8	NCHC Regional POD partners
Workshop Drive Thru POD Plan					10								Regional POD partners	Capability 8	NCHC Regional POD Partners
FEMA PIO Training											8		MACE PIO RCC Partners	Capability 4	NCHC Staff

Staff Notification & Assembly Drill (quarterly)			4			10			16			27	RCC Partners	Capability 8	NCHC PHEP Coordinator
Site Activation Drill (quarterly)			4			10			16			27	RCC Partners	Capability 8	NCHC PHEP Coordinator
Facility Setup Drill (quarterly)			4			10			16			27	RCC Partners	Capability 8	NCHC PHEP Coordinator
Additional Planned Trainings/Exercises															
FEMA PIO Training										6			MACE PIO RCC Partners	Capability 4	NCHC Staff
Whitefield POD Workshop				15									Whitefield POD Partners	Capability 8	NCHC PHEP Coordinator
Whitefield POD Tabletop					10								Whitefield POD Partners	Capability 8	NCHC PHEP Coordinator
Review closed POD agreements								16					Closed POD Partners	Capability 8	NCHC PHEP Coordinator
POD Plan Workgroup training at CDP										20			RCC Partners	Capability 8	NCHC PHEP Coordinator